
CH2M HILL Hanford Group, Inc.   Part III 
Contract No. DE-AC27-99RL14047, Modification M100  Section J 
 

APPENDIX D - PERFORMANCE BASED INCENTIVES 
 
 
This Appendix D, in combination with Section C, Statement of Work, constitutes the minimum performance requirements 
of the Contract.  In addition, successful achievement of all funded work set forth in Section C and the performance-based 
incentives (PBI) contained in this Appendix D, constitutes satisfactory Contract performance.  Table D-1 (Revision 6) is a 
summary of the fiscal year (FY) 2001 through 2006 PBIs, including a list of potential SSPBI areas.  These PBIs were only 
effective during FY 2001 and FY 2002.  Effective October 1, 2002, all existing PBIs prior to FY 2003 are cancelled and 
remaining unearned fee is reallocated in accordance with Contract Clause H.1(e).  The new PBIs for FY 2003 through FY 
2006 are included in this section.  These include:  PBI-1, Store; PBI-2, Waste Treatment Plant Production Support (Feed 
Delivery and Product Receipt); PBI-3, Single-Shell Tank (SST) Retrieval and Closure; and PBI-4, Supplemental Waste 
Treatment and Disposal. 
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Table D-1 (Revision 6) 
 

Summary of FY2001 through FY2006, Effective FY2001 and FY2002 Only 
(see Table D-2 for FY2003 – FY2006) 

Performance Based Incentives 
 

(000)

Number
Title

Percent of 
Available Fee 

Pool
Available Fee 

Pool
ORP-01  R2 Project W-314 15.40%
ORP-02  R1 Retrieval Systems (W-211 and W-521) 4.10%
ORP-03 Store Immobilized High Level Waste (IHLW) 2.90%
ORP-04 Dispose of Immobilized Low Activity Waste (ILAW) 5.50%
ORP-05 R1 SST Interim Stabilization 8.00%
ORP-06 Initial Waste Feed Delivery 5.70%
ORP-07 R1 SST Retrieval - Tank C-104 9.60%
ORP-08 Facility Stabilization 4.70%
ORP-09 R1 Life Cycle Asset Management 6.40%
ORP-10 DST Integrity Assessment Reports 3.40%
ORP-11 242-A Evaporator Life Cycle Asset Management 1.30%
ORP-12 Tank Characterization 1.80%
ORP-13 R1 Tank Farm - Closure Support 6.40%
ORP-14 R1 SST Retrieval - Tank S-102 (Note: includes SSPBI work, see below) 1.60%
ORP-15 R1 Corporate Performance 14.70%
ORP-16 WTP Interim Design and Transition 2.30%

Unallocated Fee (See Clause H.1) 6.20%
ORP-29 Performance Mgmt. Plan Implementation (FY 02 unallocated fee)
ORP-31 FFCA  Stack Closure (partial FY 03 unallocated fee)
Total 100.00% 106,100$         
SuperStretch Performance Incentives (SSPBI)

Number Title Available Fee
The following SSPBIs are Negotiated and Approved:

ORP2.1.3S R1 Advanced Preparation of 241-SY-101 for Retrieval and for Receiving and Staging 1,355$             
ORP3.8.2S Transfer Waste from 241-AW-104 to Evaporator Feed Tank 760$                
ORP8.1.2S Acceleration of Project W-519 400$                
ORP-17 R3 FY2001 Deferred Work Scope 1,072$             
ORP-19 R2 DST Caustic Addtion 1,802$             
ORP-20 SST Retrieval Tank S-112 TBD
ORP-21 241-SY Primary Ventilation System Backup Exhauster 201$                
ORP-23 R2 Accelerate W-525 Construction of the Tank Farm Infrastructure and Compliance 

Upgrades 352$                
ORP-24 R2 Accelerate Saltcake Retrieval (U-107) 704$                
ORP-25 Vadose Zone Acceleration in Support of SST Farm Closure 199$                
ORP-26 Ready 241-AP-102 as an Available Receiver Tank 147$                
ORP-27 Double-Shell Tank Integrity Project High Priority Caustic Additions, 

Video Inspections, and Ultra Sonic Testing Inspections
167$                

ORP-28 Accelerated Tank Closure Demonstration 954$                
ORP-31 FFCA Stack Closure 275$                

Total 8,388$             

The following SSPBIs are Pending Final Negotiation:
ORP-14 R1 SST Retrieval - Tank S-102 TBD
ORP-18 Accelerate W-520 Construction of the ILAW Disposal Facility TBD
ORP-22 Accelerate W-464 Construction of IHLW Storage Facility TBD
ORP-23 R2 Accelerate W-525 Construction of the Tank Farm Infrastructure and Compliance 

Upgrades
TBD

The following is a list of Potential SSPBI Areas
Remove Organic Layer from C-103
Remove SY-103 from Watch List
Accelerate SST Retrieval Crawler Development
C-106 Closure Evaluation
Accelerate SST Leak Detection Upgrade
Enhanced Interim Stabilization of Equipment
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Table D-2  (REV. 2) 
 

Summary of FY2001 through FY2006 
Performance Based Incentives 

 
Number Title Available Fee 

PBI-1 Store $3,000,000
PBI-2 Waste Treatment Plant Production Support (Feed Delivery and 

Product Receipt) $29,000,000

PBI-3 Single-Shell Tank (SST) Retrieval and Closure $26,700,000
PBI-4 Supplemental Waste Treatment and Disposal $13,300,000

 Subtotal $72,000,000
ORP-01 –  
ORP-16, 
ORP-29 

FY 2001 and FY 2002 PBIs, excluding SuperStretch Performance 
Based Incentives (SSPBI [see Table D-1]) $36,112,385

 Total $108,112,385
 Acceleration Fee 
 Description 

PBI-3 Acceleration fee of $1,500,000 per tank retrieved and $500,000 
per tank interim closed (see PBI for description) TBD 

PBI-4 Acceleration fee of $1,200,000 for each 100,000 gallons of 
additional waste treated (see PBI for description) TBD 
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